

Release Checklist

Four sections: code, docs, risk, ship. Each list below is real work in disguise.

Code

- ☒ Rename the project folder to match the repo
- ☒ Pin the Node version in `engines`
- ☒ Split the parser into mdast + HTML stages
- ☐ Remove the placeholder CSS
- ☐ Add a lint rule that forbids non-grayscale hex values

Docs

1. Update the README status line.
2. Regenerate every example PDF.
3. Note breaking changes in the commit message.
4. Push before running out of coffee.

Risk Assessment

AREA	RISK	OWNER	NOTES
Parser	Low	core	Covered by snapshot tests
Shiki theme	Low	design	Grayscale only, verified visually
Playwright	Medium	infra	Chromium download is flaky on CI
Frontmatter	Low	core	gray-matter handles the edge cases
Page breaks	Medium	design	Needs real-content verification

Nothing critical; ship mid-week.

Nested Lists

- Parser stage
 - Lexer: remark-parse
 - Extensions: remark-gfm, remark-frontmatter (planned)
- Render stage
 - Transform: remark-rehype
 - Highlight: @shikijs/rehype
 - Stringify: rehype-stringify
- Print stage
 - Chromium (via Playwright)
 - Header/footer templates